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Statewide Facilities Condition Assessment Status Report 
 
 

The Council approved a contract with VFA, Inc., of Boston, Massachusetts, on April 11, 
2006, to implement a statewide facilities condition study.  The cost of the project is $1.8 
million and is to be shared among the institutions.  VFA is expected to deliver final project 
reports in December 2006.  
 
VFA Facility Assessment – Phase I 
To maintain quality assurance, VFA hosts a conference call weekly with the staff of the 
Council and the institutions.  Phase I of the project, VFA facility assessments, is complete. 
Draft assessment reports (VFA only) will be available to institutions for review and 
comment beginning late August.  The first draft is of data related to the individual 
buildings that were assessed by VFA; the narrative supporting the assessment results will 
be provided for review later in the process.   
 
It is anticipated that the final report will be used to update the statewide facilities 
database that is maintained by the Finance and Administration Cabinet, Division of 
Facilities Management, the Council’s comprehensive facilities database, and the 
individual facilities databases of each institution.   
 
Condition and Fit for Continued Use – Phase II 
Phase II of the study is the review of specific facilities for their fit-for-continued-use for the 
purpose that they are currently used and projections of space needed over the next 15 
years. Paulien & Associates is conducting the phase II review.  Site visits are underway 
and have been completed at seven institutions.  The remaining institutions will be visited 
before the end of September.  The Council has provided preliminary enrollment 
projections and staffing data to Paulien for use for estimates of space needed for general 
education purposes. Also, the Council has provided research expenditure projections for 
UK and UofL to identify the need for additional research space.  
 
Next Steps 
1. The Council will receive project status reports at its September and November 

meetings.   
2. The Council and the institutions will receive draft reports (with narrative) for review 

and comment in mid-November 2006.   
3. VFA is expected to complete the project and will provide a final report in December 

2006.   
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